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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WW0603 
PROJECT TITLE  LIFT STATION REHABILITATION –MAIN STREET & LAKEVIEW 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  PETE POLITO 
CONSULTANT  COBB FENDLEY 
CONTRACTOR 
BUDGET  $455,000 

PROJECT DESCRIPTION 

Expansion/rehabilitation to the Lift Stations identified in the WW Master 
Plan and by staff  routine inspection and annual assessments. FY06­07 
lift station projects include construction of the rehabilitation/conversion of 
Main Street and Lakeview Lift Stations. 
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